STATE OF HAWAII

SEPTEMBER 2015

Date: September 30, 2015

FORM DPW-CIA 2105
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF
CONTRACTOR: Ralph S. Inouye Co., Ltd.
ADDRESS: 500 Alakawa Street, #220E

City, State ZIP: Honolulu, Hawaii 96817

PROJECT TITLE: Kamamalu Building Improvements
CONTRACT

Basic Contract Amount b 24,890,000.00
CHANGE ORDERS

Total $ 156,348.00

Adjusted Contract Amount 3 25,046,348.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 1963% $ 4,884,720.00

Retained REDUCED [ X ] $ -
Amount Subject to Payment $ 4,884,720.00
Payments to Date $ 4,566,310.00
Payments Now Due 5 318,410.00
Payment No. FINALJ[ ] 8
Remarks: For profecis already Accepted and/or

Completed, delete 5t o Of Contract Time and FOR OFFICE USE ONLY

[ IProject Acceptance Date

[ 1Project Completion Date
1 Computed and Cheched by
_fﬂﬂu 7 v 3 & 0CT 722 2015
3 Recommended (v Proged Inspedor of Engineer Date

({\CT 22 2005
4" Recommd, 3 7?:.::. TArchitect \1& Date
(3 @
- 0CT 22 2005

Contract No. 63433 [ 9

DAGS Job No. 12-10-0464

"FOR PECTION BRANCH USE

{ SUBMITTAL REGISTER [- ] COMMENCEMENT REQUIREMENTS

DUE MONTHLY: [ 1 PROJECT SCHEDULE

{ GMLY REPORTS [ wIPAYRGLL AFFIDAN
MONTHLY ESTIMATE CHECKLIST [N COWTRACT NUMBER

[ " PROJECT NAME AND LOCATION [ #] ALL SIGNATURES

| }AS NEED - WASTE REDUCTION PROGRESS REPORT

SPEGIALYY I MISG:

Chanae Order Total
7424% $  116,065.00 $ 5,000,785.00

$ - $ =

$ 116,065.00 $ 5,000,785.00

$ 116,065.00 $ 4,682,375.00

$ - $ 318,410.00

2 Dcertdy thal the abeve billis comect, just, that payment has not been received and
all payroll affidavits have been submitted, are current, ar proper deductive exclusions
have been made 1o this request, and lsast 80% of our workforce residas in Hawai I
As a preferred contractor, | have submitted all apprenticeship approval
forms,

RALPH S. INOUYE CO., LTD.

Name of Contractar

Sbefiz

5 Approved Branch Chief or Districi Engineer

Date

P v
\

State Poidc Works Adranesteaior Darle

By signature / Title. Date

WES MIKLNI, CHIEF FINANCIAL OFFICER



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2015

CONTRACTOR: Ralph S. Inouye Co., Ltd. Contract No.: 63433
PROJECT TITLE: Kamamalu Building Improvements DAGS Job No.: 12-10-0464
o
% NTRACT
0 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT,
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE1 CMPL| % RETAINED
Ralph § Inouye Co., Ltd General Contractor ABC-23456 $9.776,302] $3,908,447| 3998% 5% $195422|A

SUB-
NTRACT
LICENSE BASI B-CONTRACT] COMPL. %] RETN AMOUNT
[ | SUBCONTRACTOR TRADE @ AMOQUNT| TO DATEI CMPL % RETAINED
Rambaud Electric, LLC |Electrical C-27178 $2.248.325 $335.248| 1491% 5% $16,762
Continental Mechanical HVAC ABC-21734 $4,247,979 $0 0 00% 5% $0
Alakai Mechanical Corp. Phurnting ABC-7338 $556,186] $0 0.00% 5% 30
|Honolulu Fire Protection Fire Protection C-27304 $603,210 30 0.00% 5% 30
Concrate Coring Company  {Demclition / Hazmat C-22970 $6854,700 $641,025| 75.00% 5% $32.051
Kone Ine. Elevator C-11336 $473,555 30 0.00% 5% 50
Larrys Painting Unlimied Painting C-28771 $313,937 $0 0.00% 5% 50
Island Flooring Co, Inc. Carpet ! VCT Flooring C-04961 $250,850 80 0 00% 5% $0
Tilacraft, Inc. Tile C-17712 $544,549 50 0.00% 5% $0
Eagle Interiors, Inc. Drywall, Ceiling, Plaster |C-26022 $2,127,038 50 0.00% 5% 50
Island Screen Inc. Glazing C-13785 $1,166.010 $0 0 00% 5% 50
Haas Insulation Acoustical & Insulation C-18954 $338,500 $0 0.00% 5% 50
International Roofing Roofing BC-18286 $236,850 50|  0.06% 5% $0
Honolulu Painting Co., Ltd.  |Waterproofing C-8 $114,528 30| 0.00% 5% 30
Federal Welding Structural Steel C-19942 $745,616 $0 0.00% 5% $0
Commercial Shelving, Inc Exterior Sun Shades BC-7085 $290,865 50 0.00% 5% S0
#DIVIOI 5% 30
#DIVIO| 5% $0
HDVID) 5% $0

Total Retained from Subs $15,113,698 $976,273 $48,813|B

$24,890,000| $4.684,720

EmMENuE NS NN AN AR AR NN EE NS A RE N EARE R,

| $244,235|

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Chechad/NVerified by:

A

Initial - Project Inspector or Engineer

RALPH S INGUYE CO.. LTD

m Sleg lis—

Date

Name of Contractor

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



v : DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2015

CONTRACTOR: Ralph 8. Inouye Co., Ltd. Contract No.: 63433

PROJECT TITLE; Kamamalu Building Improvements DAGS Job No.: 12-10-0464
- CHANGE
0 ORDER|
(a] LICENSE CHANGE ORDER] COMPL %| RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE iug_. AMOUNT| TO DATE| CMPL %|  RETJAINED

IRaIph S. Inouye Co,, Ltd. General Coniraclor ABC-23456 554,008 $38.286| 70.77% 5% $1,914{A

HANGE
RDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RET AMOUNT
___§UBCQNTRACTQR TRADE NO. AMOUNT)] T l'_'}ATEI CMPL % RETAINED|
Alakai Mechanical Corp Plumbing ABC-.7338 $1,365 §1,365] 100.00% 5% $68
Concrete Coring Company  |Demolition / Hazmat C-22970 $109,163 $76.414| 70.00% 5% $3,820
|Rambaud Elsctric Electrical C-27178 -$8,278 0.00% 5% $0
#DIV/0DI 5% 50
#DIVI0! 5% $0
#DIV/0! 5% 50
HDIV/O 5% S0
H#DIV/GI 5% 0
#DIVIDI 5% 50
#DIV/O! 5% $0
#DIV/0! 5% 50
#DIviol 5% $0
#OIV/0! 5% $0
#DIV/01 5% 50
#DIV/0Y 5% $0
#DIV/0! 5% $0
#DIV/0! 5% 30
#DIVID! 5% $0
Total Ratained from Subs $102,250 577,779 $3.888|B

I |CHANGE CRDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) '

| certify that the above retentions are correct for this request

RALPH S INOUYE CO, LTD

Name of Contractor

@——— o8 (g™

By Signature

NOTE

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by;

AL

Initial - Project Inspactor or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: B8 PROJECT TITLE: KAMAMALU BUILDING - RENOVATION
BILLING MONTH: September-15 DAGS JOB NO.: 1 2-10-0464 CONTRACT NO.: 63433

CONTRACTOR: INOUYE, RALPH 5. CO., LTD

VENDOR CODE: 7422000

Original Contract Payment Suffix:

Suffix Eund Symbol unt Earned Retainage Amount Due
01 B11-435M $318,410.00 $318,410.00
Totals: $318,410.00 $318,410.00
Change Order Payment Suffix:
Suffix Fund Symbol Amount Earned Retainage Amount Due
B12-449M $0.00 $0.00 $0.00
Totals:
Grand Total: $318,410.00 $£318,410.00

f )f“ 0CT 27 20k
Verified 8y DATE

(This Section for Administrative Services Office Use Only}

Vendor Code 7422000

j E'- @ !_g EV E @ Cost Code 3A1

o\
|ﬂl 0CT 27 2075 l_/ Voucher No.  1(D1AN =
Verified By P‘/ NOV -3 2015

DAGS, DIV. GF FUBLIC WORKS
STAFF SEZRVITES OFFICE




